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 Build the llex Design-Build project with minimal impacts to the traveling
public

Project Goals

« Exhibit technical competency/innovation, maximize the use of RAMP
funding by providing Additional Requested Elements (AREs), and develop
aesthetically pleasing regional Project features

« Demonstrate a commitment to enhance the established project values
of safety, quality, integrity and communication/teamwork

« The llex Design-Build project was designed with respect for traditions
and trends of Pueblo community

« Project consistent with New Pueblo Freeway Environmental Impact
Statement and the Phase 1 Record of Decision

» Construction cost estimate = $69 million
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Project Purpose & Benefits

Improve highway safety by creating acel/decl lanes between the City
Center Drive interchange and the llex interchange and increasing the
design speed of “the” curve north of the Arkansas River.

Upgraded bridges resulting from widening, rehabilitation or
replacement

Enhanced drainage, water quality

New bridge railing, guardrails, median
barriers, lighting, signing, sidewalks,
striping

Landscaping along Interstate through
project

Minimal impacts to travelers during
construction

Project Schedule

Contractor: Flatiron Constructors and HDR Design/Build team

Spring 2015 to Fall 2016: Northbound 1-25 bridge widening, new bridge
construction, drainage work

Fall 2016 to Fall 2017: Southbound I-25 new bridge construction and
drainage work

Summer 2015 to Summer 2017: Bridge rehabilitation work and bridge
widening

Project completion: Fall 2017
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Funding

State of Colorado revenues from a safety fee on vehicle registrations have
helped fund the llex Design-Build project.

Two funding sources for the project:
» CDOT Bridge Enterprise
» CDOT RAMP (Responsible Acceleration of Maintenance and Partnerships)

 City of Pueblo and Pueblo County - as Partners - provided financial
contribution in the form of roadway devolutions.

Location of Work

N

T

iy

\ s
é-.
\\ Pueblo. ;

A

g S

\ S Fe avenus

Current work areas

3/9/2016



- Structure Work

Replacement of Bridges

* On I-25 over D Street

¢ On I-25 over Phelps Creek Trail

¢ On I-25 over Union Pacific railroad tracks
¢ On I-25 over Gruma Drive

Rehabilitation of Bridges

« Santa Fe Avenue (US 50C) bridge over the Arkansas River

« Northern Avenue and Mesa Avenue bridges over 1-25

« Bridges on I-25, including northbound over Santa Fe Avenue and over Indiana Avenue

Widening of 1-25 bridges

« Over City Center Drive (Nearing completion)
« Over Santa Fe Avenue (Nearing completion)
« Over Indiana Avenue

Now — lets step up a level

« The llex project is just one part of the entire New Pueblo Freeway
Corridor.
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&@ New Pueblo Freeway —

~ Environmental Impact Statement
and Record of Decision

« In 2000, the Federal Highway Administration and Colorado Department
of Transportation initiated an Environmental Impact Statement of 1-25
through Pueblo

* Needs were identified and transportation problems defined through
National Environmental Policy Act of 1969

« EIS signed Aug 15, 2013
* ROD Phase 1 signed April 17, 2014

&% Difference Between

the 2 Documents

« The Environmental Impact Statement is a document that chronicals a
planning process and all the public input that helped shape the plan.

¢ The Record of Decision is a document that allows FHWA/CDOT to
construct what has been identified in the plan and also the legal
commitment to the various mitigations identified in the plan.

* Both of those documents are FHWA documents and CDOT implements in
conjunction with or on behalf of FHWA.
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Why are there
(13 7 H H
Phased” Record of Decisions?
« There has to be funding within the current PACOG Long Range Plan that corresponds to the
construction cost of the footprint of the Record of Decision (ROD). Between today and 2035-

2040 Pueblo has enough federal funds allocated to the area to afford construction from the
Arkansas River north to the 50/47 interchange.

« The estimated cost of construction south of the Arkansas River is 450 million in 2010 dollars.

Qs AESTHETIC TREATMENTS  MODIFIED |-25 ALIGNMENT ALTERNATIVE g P

What's next north of the Arkansas

¢ CDOT is identifying potential future funding sources and getting projects
identified as candidates. One future possibility of funding is SB228
funding from the State’s General Fund. The 29t St interchange area is
a project identified for SB228 funding.

« CDOT along with local planning partners have created a 10 year projects
list which doesn’t have a specific funding source but the projects on the
list are identified as significant. The US50 interchange area is one
project on that 10 year list as well as the City Center to 13t
interchange area.




~ So why are we working on bridges
south of the Arkansas River?

¢ The existing bridges south of the Arkansas - specifically Northern, Mesa,
and Indiana bridges are in really poor health. We will not be in that
remove and replace state for decades. These bridges can not continue
to serve in their current location without maintenance. With the llex
project we are doing maintenance and rehabilitation to these bridges in

order to get another 25-30 years of useful life.

« The work we are doing to these bridges is not related to the proposed
improvements included in the Environmental Impact Statement.

A How Are CDOT/FHWA and
EPA working together?

« CDOT and EPA have meet periodically in
the past to discuss the each other’s
process and schedule. Early on it was
realized that our two processes and
schedules would not overlap. CDOT’s
schedule might spend Federal dollars in
the Eiler’s Neighborhood decades from
now.

« In the future, CDOT and EPA plan to meet
periodically to discuss any changes in
each other’s processes or schedules to
see if there are newly discovered
opportunities to wisely spend federal tax
dollars.

Phase 1
Record of Decision
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Questions?

For More Information:

Colorado Department of Transportation website:

https://www.codot.gov/projects/ilexbridges

Email: i25ilex@PublicInfoTeam.com

Hotline: (719) 470-2270

CDOT Resident Engineer: Joe DeHeart
joe.deheart@state.co.us or (719)546-5439
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